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Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of May 2005.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Legacy Hold-up: Disposition of a cumulative total of 82 percent of legacy plutonium holdup material was
achieved in May, while a cumulative total of 90 percent of legacy plutonium holdup material was removed.
The eighth of ten equal increments to disposition the PFP legacy holdup material by September 30, 2005,
was completed May 31, 2005, on schedule. Legacy hold-up removal activities have been completed on
gloveboxes HA-8, 9C, 9D, and HC-11.

234-5Z: Decontamination of five additional gloveboxes/hoods to low-level waste (LLW) criteria was
completed, bringing the total to 29 gloveboxes/hoods now decontaminated to LLW criteria.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

Sludge Retrieval and Treatment: Reached 75 percent completion of sludge collection in K East Basin
(31.62m3 of 42m?3). Completed filling second sludge container and completed installation of liners 103 and
104. Removed 100 percent of aluminum and stainless steel canisters from K West Basin (7,211 total).

Multi-Canister Overpack (MCO) Welding at the Canister Storage Building (CSB): Completed
welding of all available (379) Multi-canister Overpacks (MCOs) on May 17, 2005, and all Shippingport Fuel
Canisters (18) on June 16, 2005. Work was completed 14 days ahead of schedule. Seven MCOs remain in
the monitoring program. The “N” stamp welding campaign maintained a flawless record of zero defects
throughout the three-year effort.

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Transuranic (TRU) Waste Program: A record fourteen shipments totaling 58 cubic meters (m3) were
shipped to the Waste Isolation Pilot Plant (WIPP) in May. Total shipments to WIPP surpassed 1,000 m3
(5,000 drums). The Waste Stream Profile Form for Kerr McGee waste to Carlsbad Area Field Office was
submitted and approved. SuperHENC assay measurements for Standard Waste Boxes were begun.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and
Operate Waste Disposal Facility (PBS RL-0080), continued

TRU Waste Retrieval: A total of 166 m3 of suspect TRU waste was retrieved in May, versus 134 m3 planned.
A cumulative total of 2,307 m3 TRU has been retrieved project-to-date, versus 1,812 m?3 planned.

Mixed Low Level Waste (MLLW): A total of 122 m3 of MLLW waste was dispositioned in May, versus a
planned 85 m3. To date, a total of 4,286 m3 of MLLW has been dispositioned versus a planned 3,782 m3.
Other accomplishments:

-- Completed shipment of 183-H waste to the Environmental Restoration Disposal Facility (ERDF),
a total of 304 shipments and 12,224 waste packages, 13 months ahead of schedule.

-- Completed receipt of uranium billets from the 300 Area in the mixed waste trench. Treatment is
scheduled for completion in June.

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

Tri-Party Agreement (TPA) Milestone M-24-57: Seven of fifteen calendar-year 2005 TPA milestone
M-24-57 wells have been completed. Three additional TPA wells are in various stages of well drilling. All four
characterization boreholes at the In-Situ Redox Manipulation barrier in the 100-D Area were completed in May.

Well Decommissioning: Work on fifty-five of the seventy multiple-casing high-risk wells is in progress.
Twenty-eight of the wells are completely decommissioned. Jet-shot perforation and mechanical perforation
activities have been performed on 9,285 feet of multiple casing. A total of 418 feet of single-casing well casing
has been mechanically perforated.

Testing New Chromium Cleanup Technology: A contract was awarded on May 12, 2005, for the
construction of the calcium polysulfide treatment test system at the 100-K reactor area. Start-up of the
treatability test is planned for July 1, 2005, which will satisfy completion of TPA milestone M-016-028B.

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning:

U Plant Demolition Project: During this reporting period, demolition of the 203U structure was completed
and demolition of 222U was initiated. Size reduction of the 203U uranyl nitrate hexahydrate (UNH) tanks is
continuing. Completion of the U Plant Ancillary Facility demolition is forecast in July 2005, eight months ahead
of schedule and $5.5M under budget.

DOE/RL-2000-76, Rev. 55 Overview A3



PHMC Performance Report May 2005
Section A Overview

Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Waste Site Remediation:

200 Area Remedial Investigation/Feasibility Study (RI1/FS) Work: Decommissioning of 216-Z-7 Crib
(200-LW-1/200-LW-2 Chemical Laboratory Waste Operable Unit Group) drive casings was completed on May
12, 2005. Drilling activities were initiated at the 216-A-8 Crib in the 200-PW-1/200-PW-3/200-PW-6
Plutonium/Organic-Rich Waste Operable Unit Group on June 2, 2005; as of June 23, 2005, the borehole was
114 feet below ground surface. Two passive soil surveys were also initiated in May and completed in June for
these Operable Units. Soil samples were collected from the BC Controlled Area and analyzed for chemical
constituents; these data support both the BC Controlled Area CERCLA work under the 200-UR-1 (Unplanned
Releases Operable Unit) and the Central Plateau Ecological investigation and risk assessment activities.

U Plant Zone Closure: A draft of the U Plant Canyon Disposition Initiative (CDI) Record of Decision (ROD)
was issued by the U. S. Environmental Protection Agency (EPA) for internal review June 13, 2005. The U
Waste Sites Proposed Plan (PP) is in the public comment period from May 16, 2005, through June 30, 2005,
and was the subject of a public meeting held June 2, 2005.

BC Cribs and Trenches: Draft A of the BC Cribs and Trenches Proposed Plan (PP) was transmitted to the
EPA June 20, 2005, for parallel review with RL. The Data Quality Objective\Sampling Analysis Plan (DQO/SAP)
describing characterization of the BC Cribs and Trenches is in Fluor Hanford (FH) review. The DQO/SAP
includes deep sampling in an area west of the cribs indicated during High Resolution Resistivity (HRR) scans
completed April 25, 2005.

Reliability Projects:

The construction contract was awarded for Project L-582, “Repair of Three Railroad Crossings,” on June 8,
2005. The bid for Project L-438, “Partial Refurbishment of Route 4S/Wye Barricade to Pit 9,” and L-440.
“Partial Refurbishment of Route 4S/Pit 9 to Horn Rapids,” was received and is in the review process.

PBS RL-0041, Nuclear Facility D&D, River Corridor Closure
Project

Uranium Disposition: Final shipment of uranium fuel was completed May 17, 2005, completing the
TPA Milestone M-92-06-T02 16%2 months ahead of schedule.

Special Case Waste Dry Storage and Legacy Waste Buckets: All 22 cans found in the dry storage
unit have been transferred to A cell and will be opened during the week of June 27, 2005. Once the cans
are opened, reconciliation with the safeguard and criticality inventories will be performed. These items,
along with the remainder of the Pacific Northwest National Laboratory (PNNL) Legacy Waste Buckets, will
then be loaded into a lead-lined drum for shipment. The first three lead-lined drums have been accepted
for shipment. Drums 1 and 2 will be shipped on July 14, 2005. Shipment of Drum 3 will follow once the
additional drum has been accepted. That shipment date is scheduled for August 25, 2005.
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Notable Accomplishments, continued

Nuclear Facility D&D, River Corridor Contract Project
(PBS RL-0041), continued

300 Area D&D:

Demolition of structures 3762, 3764, and MO337 were completed, and demolition of structures 3506A and
3506B were initiated and are forecast to be completed by the end of June. Demolition preparation (utility
isolations, asbestos abatement, etc.) was initiated on the final three structures to be demolished. All 300

Area D&D work is scheduled to be completed by mid-September.

Nuclear Facility D&D, FFTF (PBS RL-0042)

Fuel Offload: PO4 duct cutting was completed this month and the duct was removed. All pin pulling
equipment was installed, and pin removal and weighing operations will begin in June.

Primary Sodium Drain: The Reactor Vessel Drain Pump was installed into the reactor vessel. Required
sodium and gas lines were installed to connect the "fluidic" pump to the associated control skid and to the
existing sodium drain piping. Installation of trace heat and insulation on the new piping is currently in
progress. Final draining of the reactor vessel is scheduled to begin in early June, and is expected to take
approximately two weeks.

Fuel Storage Facility (FSF) Sodium Drain: Two Closed Loop System tanks, which will be used to
construct a sodium transfer system for draining the Fuel Storage Facility vessel, were moved from the
warehouse into the FSF building. One tank will be used as the sodium transfer tank and the other as a
vacuum tank. Required modifications to the tank nozzles were completed. Design of the dip tube to be
inserted into the vessel was completed and shop fabrication work began.

Issues

Nuclear Materials Stabilization and Disposition

Sludge Containerization: K East Basin sludge collection is behind schedule, slowed by excessive debris,
vacuum system inefficiency and lack of visibility. FH employed a revised strategy to relocate/remove
additional debris and racks from the floor to create an improved sludge collection rate. Sludge collection from
the North Load-Out Pit (NLOP) was completed with the fourth of four Large Diameter Containers being filled
and is awaiting shipment to T-Plant. A third vacuuming system will be introduced to the basin, utilizing
components employed in the NLOP sludge collection. The forecast completion for Bulk Containerization (TPA
M-34-33B, due March 1, 2005) has moved to August 30, 2005.

K East/K West Transfer: Work on the fabrication of the K East to K West Sludge Transfer subproject is
progressing behind schedule and FH is forecasting a January 2006 completion of DNFSB milestone 2001-1-CN-
120E, Complete Removal of Containerized Sludge from the K East Basin, due July 31, 2005. RL conducted a
schedule review in preparation for submittal of a notification to the DNFSB that the milestone will be missed.
Since the last report, FH completed the subcontract with British Nuclear Group America (BNGA) and assumed
direct oversight of the fabrication subcontractor. Fabrication and delivery progress has improved with the
expectation that all materials will be delivered by the end of July 2005.
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Safety Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and
accomplish work through Enhanced Work Planning. Safety and health statistical data is presented below.

The safety charts are reported according to Occupational Safety and Health Administration (OSHA)
standards.

Total OSHA Recordable Case Rate:

OSHA Recordable Case Rate
7
CY 2005 = 0.80
CY =0.80
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Safety Overview, continued

First Aid Case Rate:

First Aid Case Rate
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FY 2005 FH Funds vs. Spend Forecast ($M)

Control Point
Current FY 2005 Fiscal
PBS Title PBS Projected Year Spend Acci:::elrited Acci:fited Other
Funding Forecast . .
Completion | Completion
SNF Stablization and Disposition Storage Ops| HQ-0012X $0.9 $0.9 $0.0
Nuclear Materials Stabilization & Disposition| RL-0011 $213.7 $196.7 $17.0
SNF Stabilization & Disposition| RL-0012 $130.1 $140.2 ($10.1)
Solid Waste Stabilization & Disposition| RL-0013 $164.7 $161.2 $3.5
Safeguards & Security| RL-0020 $57.1 $57.1 $0.0
Soil & Water Remediation, Groundwater/Vadose Zone| RL-0030 $55.6 $55.5 $0.0
Nuclear Facility D&D, Remainder of Hanford| RL-0040 $80.4 $73.0 $7.3
Nuclear Facility D&D, River Corridor Closure| RL-0041 $19.8 $15.0 $4.9
FFTF Project| RL-0042 $44.9 $43.0 $1.9
Operate Waste Disposal Facility| RL-0080 $3.9 $3.4 $0.5
Total FH $771.0 $746.0 $11.8 $11.3 $1.9

NOTE: Numbers are rounded to the nearest $0.1M.

FY 2005 Schedule/Cost Performance ($M)

Fiscal Year To Date ($M) Budgeted Cost of BUdc?fe\;\!/?:rISOSt Actual Cost of Schedule Schedule Cost Cost Variance Budget At
Work Scheduled Performed Work Performed Variance $ Variance % Variance $ % Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.8 $0.8 $0.8 $0.0 0.0% $0.0 2.2% $0.9
RL-0011 Nuclear Materials Stabilization & Disposition $126.9 $115.9 $117.3 -$11.0 -8.6% -$1.4 -1.2%| $207.4|
RL-0012 SNF Stabilization & Disposition $74.7 $70.9 $100.8 -$3.9 -5.2% -$30.0 -42.3% $120.4
RL-0013 Solid Waste Stabilization & Disposition $99.1 $93.8 $101.0 -$5.3 -5.3% -$7.2 -7.7% $158.2
RL-0020 Safeguards & Security $34.3 $34.3 $34.8 $0.0 0.0% -$0.5 -1.3% $54.6
RL-0030 Soil & Water Remediation, Groundwater/Vadose $31.9 $29.5 $31.4 -$2.4 -7.5% -$2.0 -6.7% $49.5
RL-0040 Nuclear Facility D&D, Remainder of Hanford $41.3 $45.0 $41.3 $3.7 8.9% $3.6 8.0% $67.3
RL-0041 Nuclear Facility D&D, River Corridor Closure $11.6 $12.7 $10.4 $1.2 10.1% $2.4 18.6% $20.1
RL-0042 FFTF Project $30.0 $27.4 $26.3 -$2.6 -8.8% $1.0 3.8% $44.2
RL-0080 Operate Waste Disposal Facility $2.3 $2.3 $1.6 $0.0 -0.3% $0.6 28.3% $3.7
Subtotal Sub-project Work scope $452.8| $432.5 $465.8| -$20.3[ -4.5%| -$33.3] -7.7%]| $726.3
4.4.6.1+.2 Request for Services & National Programs $7.3 $7.1 $6.1 -$0.2 -2.5% $1.0 14.2%| $10.1
4.4.6.3 Work Orders from PNNL $4.4 $4.4 $4.2 $0.0 -0.2% $0.2 4.0% $7.1
4.4.6.4 Work Orders from BHI $1.8 $1.8 $1.5 $0.0 -1.2% $0.3 14.2% $1.9
4.4.6.6+.9 Work Orders from BNI/AMH $0.3 $0.3 $0.2 $0.0 0.0% $0.1 41.3% $0.5
4.4.6.7+.8  Work Orders from CH2M HILL $23.4 $23.4 $23.7 $0.0 -0.2% -$0.3 -1.1% $36.1
Total Work For Others $37.2 $37.0 $35.6] -$0.3] -0.7%| $1.3 3.6%| $55.7
Total FH Contract Work scope $490.0| $469.5 $501.5| -$20.6| -4.2%| -$32.0| -6.8%| $781.9

Variance threshold is +/- $1M or 10%

Schedule Performance: Fiscal year to date (FYTD) schedule performance reflects a -$20.6M/-4.2%
unfavorable schedule variance. The most significant schedule variances are discussed in the following
sections: Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization and
Disposition (Section C); Nuclear Facility D&D (Section D); Fast Flux Test Facility (Section E); Solid Waste
Stabilization and Disposition (Section F); and Soil and Water Remediation, Groundwater/Vadose Zone
(Section G).

Cost Performance: FYTD cost performance reflects a -$32.0M/-6.8% unfavorable cost variance. The most
significant cost variances are discussed in the following sections: Spent Nuclear Fuel Stabilization and
Disposition (Section C); Nuclear Facility D&D (Section D); and Solid Waste Stabilization and Disposition
(Section F).
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FY 2005 Schedule/Cost Performance, continued

Performance Status
FYTD and Monthly ($M)
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mmmm Monthly BCWS | 52.0 | 63.1 | 57.6 | 65.6 | 60.4 | 77.7 | 55.9 | 57.7 | 58.1 | 72.2 | 63.2 | 98.3
C—IMonthly BCWP | 47.8 | 59.8 | 52.4 | 65.3 | 58.0 | 68.6 | 56.7 | 60.8
C—IMonthly ACWP | 44.4 | 645 | 59.1 | 65.1 | 64.4 | 74.4 | 64.9 | 64.8
—B—FYTD BCWS 52.0 | 115.0 | 172.6 | 238.3 | 298.5 | 376.4 | 432.3 | 490.0 | 548.0 | 620.3 | 683.5 | 781.9
£A=FYTD BCWP 47.8 |107.5|160.0 | 225.3 | 283.4 | 352.0 | 408.6 | 469.5
=0==FYTD ACWP 44.4 |108.8|168.0 | 233.0 | 297.4 | 371.8 | 436.7 | 501.5

Milestone Performance

Milestones represent significant events in project execution. Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.
Because of the relative importance of milestones, the ability to track and assess milestone performance
provides an effective tool for managing the Project Hanford Management Contract. FY 2005 milestone
information is based upon the current baseline including RL-approved changes. Changes in both the
number and type of milestones from month to month are the result of BCRs approved during the year.

Fiscal year to date milestone performance shows one Enforceable Agreement milestone (TPA M-34-33B,
“Complete K East Basin Sludge Consolidation”) as overdue. The K Basins Closure (KBC) Project is currently
forecasting an August completion date of the milestone. See also Section C, Spent Nuclear Fuel
Stabilization and Disposition for more information.

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
MILESTONE TYPE  fcompleted Completed Completed Forecast Forecast Forecast| Total FY
Earl on Late Overdue Earl on Late 2005
Y Schedule Y |schedule
Enforceable Agreement 4 1 0 1 0 5 0 11
DOE-HQ 2 0 0 1 0 1 0 4
RL 2 0 0 3 1 6 0 12
Total FH 8 1 0 5 1 12 0 27
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Gold Metrics

Measure/Units 1st 2nd | April | May | FY 2005| Jun | 3rd 4th FY 2005
Qtr Qtr 2005 | 2005 | To Date | 2005 | Qtr Qtr Plan

Nuclear Facility Completions Planned - - - - - - - -
(# of facilities) * Actual - 1 1 1 3 - - -
Radioactive Facility Completions | Planned = = = = = = =
(# of facilities) ** Actual - 7 - 7 - - -
Industrial Facility Completions (# | Planned = = = 1 1 1 2 3 5
of facilities) Actual 13 4 2 2 21 - - - -
Remediation Complete Planned = = = = = = = = =
(# of release sites) Actual . - - 5
Enriched Uranium, packaged for Planned ) } } } _ ) ) ) _
long-term storage
(# of containers) *** Actual 160 6401 320 190 1,310 - - - -
Spent Nuclear Fuel packaged for | Planned 0.2 0.2 0.0 0.0 0.4 0.21 0.2 0.2 0.8
final disposition (MTHM) Actual | 23.7 osl ool 0.0 24.1 - - - -

Transuranic Waste shipped for |Planned| 243 246 82 83 654| 82| 247 247 983
disposal at WIPP (cubic meters) Actual o5 126 32 58 242

Low-Level and Mixed Low-Level |Planned| 774 388] 315 338 1,815] 316] 969 1,744 3,875
Waste disposed (cubic meters) | 5 | 67| 1,115 403| 335| 2539 | - . i

Material Access Areas Eliminated| Planned = = = - - - - 1 1
(# of areas)

Actual - - - - g - - - =

* Nuclear Facility Completion dispositioned in May was 29027 Building on 5/16/05.
** Radioactive Facility Completion dispositioned in May was the 3762 Building on 5/26/05.

*** Metric is complete. Last shipment was on 5/17/05, completing TPA milestone M-92-06-T02 ahead of schedule
by more than 16 months.

Note: RL/DOE-HQ metrics relate to the Integrated Planning and Accountability System (IPABS). IPABS
guantities are reported monthly to DOE-HQ.

DOE/RL-2000-76, Rev. 55 Overview A 10



Section A

!H!H! !6’[’ ! ormance !G,OOI' !

Government Furnished Services/ltems

May 2005
Overview

Listed below are the near-term RL action/commitments required to support FH's accelerated cleanup.

Only data for the next 30 days (including any open GFS/I from prior periods) are shown. Items

highlighted in “gold” reflect the affected Performance Incentive. Items in “pink” reflect an overdue

status.

NOTE: GFS/I data is through June 24, 2005.

RL Letter FH Letter
Reference| SOW | WBS - , No. & FH No. &
ID Section| Scope Responsibility|Requirement| GFS/GFI Date Submittal Date
Completed Completed
GF0112 C.2.2.1.2.4|\WBS * Plutonium DE-ACQ6- Authorization
Disposition||4.1.2.2.4 Finishing Plant 96RL 13200 to ship
SNM Disposition |[Closure C.221.24 Hanford Pu to
SNM GF0112 SRS or other
Disposition location.
SNM DE-ACO06- Commitment:
96RL13200, RL- (30 August
M 2004
GF0116 c312 WBS * Plutonium DE-ACQ6- Approved Safeguards ||[FH-0402312
Maintain ||4.1.2.2.4 Finishing Plant 96RL 13200 Safeguards and Security |[Completed: 9
Safe & Disposition ||Closure C.3.1.2, GF0116 (|and Security waivers for  |[November
Compliant |[SNM » K Basins Closure waivers for the CSB 2004
CSB Disposition DE-ACO06- the CSB as
Operations|[SNM 96RL13200, RL- |ffollows: 1)
011, le protected
WBS area, 2)
4.2.1.1 CSB secondary
(FY 2005) alarm station,
Maintain and 3)
Safe & material
Compliant control and
Canister accountability
Storage associated
Building with the
Facility storage of
Operations Category |
(thru special
FY2005) nuclear
materials
within 90 days
of submittal.
Commitment:
9 February
2005
GF0090 Cféﬁis % > csr?qu.Ertgg g%ifﬁo Approve updates to the Quality Assurance
Aussurance Oualit P 515 GFO090 Program Descrlptlon within 30 days of
Assurance submittal
Quality Approve 2005 Update [[FH-0501430
Assurance update to the to the Completed: 17
2005 Quality approved May 2005
Assurance Quality
Program Assurance
Description Program
within 30 days Description
of submittal (QAPD)
Commitment: Planned: 31
20 June 2005 May 2005
DOE/RL-2000-76, Rev. 55 Overview A1l



!H!H! !6’[’ ! ormance !epor !

Section A

Contract Deliverables

May 2005
Overview

Listed below are the near-term FH action/commitments required to support FH's accelerated cleanup.
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.
Items highlighted in “gold” reflect the affected Pl. Items in “pink” reflect an overdue status.

NOTE: All contract deliverable data is through June 24, 2005.

FH Letter RL Letter
Refelll'jence Si((:)t\ilc\aln WBS Scope Responsibility Requirement|| Deliverable l\lljc;tg‘ GNISS?SI(:’I '\Iljztg
Completed Completed
CD0321 |C.2.1.1.1.5 |WBS4.1.1.1.9 ||* K Basins Closure DE-AC06- |M-034-33B: K
Remove K Sludge 96RL 13200, |East sludge
Basins Retrieval & C.2.1.1.1.5, |containerization
Sludge Disposition CD0321 completed.
Project Commitment:
Remove KE 1 March 2005
Basin Sludge Planned: 30
December
2004
CD0021 |C.2.2.1.2.2 |WBS 4.1.2.2.2 |+ Plutonium Finishing DE-AC06- PFP update to Documented Safety Analyses
Maintain Safe|Maintain Safe |Plant Closure 96RL 13200 (DSA's) including Hazard Analysis Data
and and Compliant C.2.2.1.2.2 (Annual)
Compliant PFP CD0021 PEP D&D
PEP Maintain Safe update to Final
and Safety Analysis
Compliant Report (SAR)
Facilities, (including
Systems, and Hazard
Waste Sites at Analysis Data)
PFP (2005)
Planned: 6
July 2005
CDO0343 |C.2.2.1.25 |WBS4.1.2.2.5 ||» Plutonium Finishing DE-AC06- |241-Z isolated
Disposition  |Disposition Plant Closure 96RL 13200, (from
PFP PFP C.2.2.1.2.5, |underground
Prepare PFP CD0343 transfer line to
Facilities for tank farms
Demolition DE-ACO06- Commitment:
96RL 13200, (30 June 2005
RL-011 Planned: 30
2b(1) June 2005
CD0372 |C.2.6.4 WBS 4.1.6.4 |[* Soil and Water DE-AC06- |100-KR-4
Remediate |Remediate Remediation/Groundwater||96RL 13200, ([Calcium
Hanford Site |Hanford Site ||Vadose Zone and WSCF [C.2.6.4, Polysulfide
Groundwater ||Groundwater CD0372 Treatability
Remediate Test Operation
100-KR-4 Commitment:
Groundwater 1 July 2005
Planned: 1
July 2005
DOE/RL-2000-76, Rev. 55 Overview A1z
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Section A Overview
Contract Deliverables, continued
FH Letter
Reference . - . . No. & Needed | RL Letter No. &
D SOW Section| WBS Scope Responsibility Requirement|| Deliverable Date GFSIGFI| Date Completed
Completed
CD0401 |C.4.2.11 WBS 4.3.1.6 |+ Safety & Health DE-ACO06- Performance Analyses and Identification of
Emergency |Emergency 96RL 13200, Recurring Occurrences (Quarterly)
Preparedness |[Preparedness C.4.2.11, Performance
Emergency CD0401 Analyses and
Preparedness Identification of
Recurring
Occurrences
(FY 2005, 2nd
Quarter)
Planned: 20
July 2005
CD0114 |C.4.2.41 WBS 4.3.5.6 |+ Safety & Health DE-ACO06- Nuclear Material Accountability Transaction Data
Safequards & [Material 96RL 13200, Report (Monthly)
Security Control and C.4.2.41, Nuclear
Accountability CD0114 Material
Material Accountability
Control anc_i_ Transaction
Accountability Data Report
(FY2005 June)
Planned: 14
July 2005
CD0115 |C.4.2.41 WBS 4.3.5.6 |+ Safety & Health DE-ACO06- Nuclear Material Balance Report (Monthly)
Safeguards & [Material 96RL 13200, (Nyclear
Security Control and C.4.2.41, Material
Accountability CDO0115 Balance Report
Material (FY2005 June)
Control and Planned: 15
Accountability July 2005
CD0122 |C.4.2.41 WBS 4.3.5.1 |+ Safety & Health DE-ACO06- Protective Force Strength Report (Quarterly)
Safequards & |Protective 96RL 13200, |protective
Security Forces C.4.2.41, Force Strength
Hanford CD0122 Report (2005
Patrol 3rd Quarter)
Planned: 20
July 2005
CD0120 ([C.4.2.41 WBS 4.3.5.6 | Safety & Health DE-ACO06- Quarterly Category of Ending Inventory Report
Safeguards & [Material 96RL 13200 Quarterly
Security Control and C.4.2.41, Category of
Accountability CD0120 Ending
Material Inventory
Control and Report (2005
Accountability 3rd Quarter)
Planned: 15
July 2005
CD0119 |[C.4.2.41 WBS 4.3.5.3 |+ Safety & Health DE-AC06- Quarterly Classification Officers Report
Safeguards & |Information 96RL 13200, [Quarterly
Security Security C.4.2.41 Classification
Information CD0119 Officers Report
Security (2005 3rd
Quarter)
Planned: 20
July 2005
CD0116 |C.4.2.41 WBS 4.3.5.7 |+ Safety & Health DE-AC06- Status Report on DOE Findings (Quarterly)
Safequards & ||Safeguards & 96RL 13200, (status Report
Security Security C.4.2.41, on DOE
Program CDO0116 Findings - 3rd
Management Quarter
Safeguards & FY2005
Security Planned: 10
July 2005
DOE/RL-2000-76, Rev. 55 Overview A 13
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Section A Overview
Contract Deliverables, continued
FH Letter RL Letter No.
Refelll'jence SOW Section| WBS Scope Responsibility Requirement|| Deliverable l\ll;gtg‘ gﬁg?ggl Dite
Completed Completed
CD0300 ||C.4.2.52 WBS 4.3.1.1.3 ||* Closure Services and| DE-ACO06- 200E, 200W, 300, 400 Area Drinking Water Report
Utilities Water Infrastructure 96RL 13200 (Monthly)
Operations Compliance C.4.2.52 200E, 200W,
and and Samgling CD0300 300, 400 Area
Maintenance--||Utilities Drinking
Water Operations Water Report
Compliance |and (2005, June)
and Sampling [Maintenance-- Planned: 10
Water July 2005
Compliance
and Sampling
CD0288 |C.5.1.1 WBS 4.4.3.3 | Regulatory DE-ACO06- National Pollutant Discharge Elimination System
Environmental|Environmental |Compliance 96RL 13200 Discharge Monitoring Report (Monthly)
Protection Protection C.5.1.1, National
Environmental CD0288 Pollutant
Protection Discharge
Elimination
System
Discharge
Monitoring
Report (2005,
June)
Planned: 25
July 2005
CD0147 |C.5.1.1 WBS 4.4.3.3 | Regulatory DE-ACO06- Quarterly NESHAP Status Report
Environmental|Environmental |[Compliance 96RL 13200, Quarterly
Protection Protection C5.1.1, NESHAP
Environmental CD0147 Status
Protection Reports (2005
4th Quarter)
Planned: 25
July 2005
CD0293 |C.5.1.3 WBS 4.4.3.7 ||* Regulatory DE-AC06- |Quarterly Update of the Startup Notification Report for
Nuclear Nuclear Safety |[Compliance 96RL 13200, Fluor Hanford Managed Facilities
Safety Nuclear C.5.1.3, Quarterly
Safety CD0293 Update of the
Startup
Notification
Report for
Fluor Hanford
Managed
Facilities
(2005 3rd
Quarter)
Planned: 20
July 2005
DOE/RL-2000-76, Rev. 55 Overview A 14
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Section A Overview
Contract Deliverables, continued
FH Letter No. RL Letter No.
Refelgence Sicot\i,(\)/n WBS Scope Responsibility Requirement| Deliverable Dite g:g?ggl Dite
Completed Completed
CD0182 |[C.5.1.3 WBS 4.4.3.7 | Regulatory DE-ACO06- Unreviewed Safety Question Summary Report for each
Nuclear Nuclear Safety|Compliance 96RL 13200, FH managed category 1, 2, and 3 nuclear facilities
Safety Nuclear C5.1.3 (Annual)
Safety CD0182 Unreviewed
Safety
Question
Summary
Report for 200
Area Interim
Storage Area
(2005)
Planned: 30
June 2005
Unreviewed
Safety
Question
Summary
Report for
209-E (2005)
Planned: 5
July 2005
Unreviewed
Safety
Question
Summary
Report for
D&D PFP
(2005)
Planned: 6
July 2005
CD0270 .5.3. WBS 4.4.2 » Business Services - - Conference Management Report (Quarterly)
Accounting |Financial 9Q6RL 13200, (conference
System Systems C.53.1 Management
Accounting CD0270 Report (2005
System 3rd Quarter)
Planned: 10
July 2005
CD0179 |C.5.3.1 WBS 4.4.2 » Business Services || DE-ACO06- Contract Funds Status Report (Monthly)
Accounting  |[Financial 9Q6RL 13200, (contract
System Systems €531 Funds Status
Accounting CD0179 Report (June
System FY05)
Planned: 25
July 2005
CD0271 |C.5.3.1 WBS 4.4.2 « Business Services || DE-ACO06- Depreciation Charges (Monthly)
Accounting  |[Financial 96RL 13200, Depreciation
System Systems C.53.1 Charges
Accounting CD0271 (FY2005
System June)
Planned: 10
July 2005
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Section A . . Overview
Contract Deliverables, continued
FH Letter No.
Refel:jence Si(?t}/(\)/n WBS Scope| Responsibility [Requirement| Deliverable Dite ggg?égl IDRaIIt(Ie_?:t(t)?rr]p’w\:gt.ega
Completed
CD0273 |C.5.3.1 WBS 4.4.2 |+ Business DE-ACOQ6- Erroneous Payment Report (Quarterly)
Accounting |[Financial Services 96RL 13200, (Erroneous
System Systems C.5.3.1 Payment
Accounting CD0273 Report
System (FY2005 3rd
Quarter)
Planned: 15
July 2005
CD0173 |C.5.3.1 WBS 4.4.2 |* Business DE-ACOQ6- Financial Information System (FIS) Management & Reporting
Accounting |[Financial Services 96RL 13200 System (MARS) (Month-End Deadlines)
System Systems €.5.3.1 Financial
Accounting CD0173 Information
System System (FIS)
Management
& Reporting
System
(MARS)
(FY2005
June)
Planned: 10
July 2005
CD0277 |C.5.3.1 WBS 4.4.2 |* Business DE-ACOQ6- Fiscal Year 200X Travel Target Report (Quarterly) [include
Accounting |[Financial Services 96RL 13200 FY200X Travel Target for following year in 4th Quarter
System Systems C.5.3.1 Report]
Accounting CD0277 Fiscal Year
System 2005 Travel
Target
Report (3rd
Quarter)
Planned: 15
July 2005
CD0281 |C.5.3.1 WBS 4.4.2 |+ Business DE-ACOQ6- Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly)
Accounting |[Financial Services 96RL 13200, |Fjuor
System Systems C.5.3.1, Hanford,
Accounting CD0281 Inc., Cost
System Submittal
FHXXXX
(FY2005
June)
Planned: 10
July 2005
CD0285 |C.5.3.4 WBS 4.4.3.5 ||+ Internal Audit DE-ACOQ6- Internal Audit Quarterly Status Report
Contract Internal Audit 96RL 13200, (|nternal
Reporting  |Contract C.5.3.4, Audit
Reporting CD0285 Quarterly
(Internal Status
Audit) Report (3rd
Qurarter FY
2005)
Planned: 20
July 2005
CD0169 |C.5.3.4 WBS 4.4.4 |* Project Systems || DE-AC06- Project Hanford Management Contract Performance Report
Contract PHMC & Support 96RL 13200 (Monthly)
Reporting  ||Planning and C53.4 Project
Integration CDO0169 Hanford
Contract Management
Reporting Contract
(Baseline) Performance
Report
(5/2005)
Planned: 7
July 2005
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